
GAIL FARBER, Director

March 3, 2014

COUNTY OF LOS ANGELES

DEPARTMENT OF PUBLIC WORKS

"To Enrich Lives Through Effective and Caring Service"

900 SOUTH FREMONT AVENUE
ALHAMBRA, CALIFORNIA 91803-1331

Telephone: (626) 458-5100

http://dpw.lacounty.gov

TO: Each Supervisor

FROM: Gail Farber ),a,e,&•,MAI'L'
Director of Public Works

DELEGATION OF AUTHORITY
QUARTERLY REPORT
OCTOBER THROUGH DECEMBER 2013

ADDRESS ALL CORRESPONDENCE TO:
P.O. BOX 1460

ALHAMBRA, CALIFORNIA 91802-1460

IN REPLY PLEASE

REFER TO FILE: AE-3

The Los Angeles County Code Sections 2.18.030, 2.18.040, and 2.18.050, et seq.,
delegate certain authorities to the Director of Public Works and delineate procedures
governing the performance of her duties. By ordinance, the Director is authorized to
enter into contracts for architectural, engineering and related services, and construction
contracts where the total amount does not exceed $75,000. The Director can amend
consultant contracts within specified limits up to a maximum of $75,000. By ordinance,
the Director can also accept construction projects upon their final completion. Further,
the Director can issue change orders to Board-awarded construction contracts within
specified limits, in accordance with Public Contract Code Sections 20142 and 20145, to
a maximum of $210,000 per change order. In addition, the Board's award of
Job Order Contracts authorizes the Director to execute work orders not exceeding the
maximum amount of the contracts.

Attached are summaries of the delegations of authority for the period of October
through December 2013, including 12 consultant agreements/supplemental
agreements, 60 construction-related acceptances, 1 bid extension order, 62 projects
with a total of 198 change orders, and 82 Job Order Contract work orders.
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If you have any questions, please call me or your staff may contact Shari Afshari,
Deputy Director, at (626) 458-4008.

JQ:mw
P: \aepub\CONTRACTS \Reports\ Delegated Authority Reports\4th Quarter 2013\Memo\ Del Authority Memo - October through December 2013.docx

Attach.

cc: Chief Executive Office (Santos Kreimann, Rita Robinson)
County Counsel
Executive Office



DELEGATION OF AUTHORITY
OCTOBER THROUGH DECEMBER 2013

CONSULTANT AGREEMENTS/SUPPLEMENTAL AGREEMENTS

APPROVAL
DATE PROJECT SPEC #

SUPP
AGMT

SUP
DIST

CONSULTANT AMOUNT

1 10/3/2013
As-Needed Building-Related Inspection
Services* N/A 1 Various

Harris &
Associates, Inc.

$0.00

2 10/8/2013

Additional Construction Administration
Services
LAC+USC Medical Center Occupancy
Project

6550 60 1 HOK $39,555.00

3 10/10/2013
Harbor-UCLA Medical Center
Surgery/Emergency Replacement
Project

5110 4 2 GKK Works $75,000.00

4 10/15/2013

Olive View Medical Center PW280
Structure Replacement Project
Reallocation of Funds within Project
Budget
($1,990)

7190 N/A 5
Wayne C. Siu
Architects and
Associates

$0.00

5 10/15/2013

Olive View Medical Center EMS Office
and Garage Replacement Project
Reallocation of Funds within Project
Budget
($31,435)

7189 N/A 5
Wayne C. Siu
Architects and
Associates

$0.00

6 10/17/2013
Martin Luther King, Jr. Medical Center
Inpatient Tower Renovation Project

7055 7 2 HMC Architects $75,000.00

7 10/24/2013
As-Needed Building-Related Inspection
Services* N/A 1 Various

Koury Engineering
and Testing, Inc.

$0.00

8 11/13/2013
Harbor-UCLA Medical Center
Surgery/Emergency Replacement
Project

5110 5 2 GKK Works $75,000.00

9 12/2/2013

Olive View Medical Center PW280
Structure Replacement Project
Reallocation of Funds within Project
Budget
($11,960)

7190 N/A 5
Wayne C. Siu
Architects and
Associates

$0.00

10 12/2/2013
As-Needed Building-Related Inspection
Services* N/A 1 Various

Bureau Veritas
North America, Inc.

$0.00

11 12/5/2013

Biscailuz Center Refurbishment
Training Academy Phase II Reallocation
of Funds within Project Budget
($50,000)

6551 N/A 1 AMEC, E/I Inc. $0.00

12 12/18/2013
As-Needed Aviation Design Engineering
Services N/A 1 1,2,3,5

C&S Engineers,
Inc.

$60,000.00

TOTAL $324,555.00

*Amendment to Agreement to include new provision of contract term extension should work go beyond expiration of original
contract term.
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DELEGATION OF AUTHORITY
OCTOBER THROUGH DECEMBER 2013

CONSTRUCTION-RELATED ACCEPTANCES

APPROVAL
DATE

PROJECT SPEC # / ID #
SUP
DIST

CONTRACTOR
RETENTION
AMOUNT
RELEASED

1 10/1/2013
Santa Anita Dam and Reservoir
Sediment Removal & Riser Modification

WRDD000016 5 Quest Civil Constructors, Inc. $243,346.61

2 10/1/2013
Biscailuz Center Refurbishment Training
Partial Acceptance of Contract
Job Order Contract

6984 1 Minco Construction $32,631.23

3 10/2/2013
Veterans Park Restroom No. 2 Repairs
Partial Acceptance of Contract
Job Order Contract

N/A 3 New Creation Builders $1,859.12

4 10/2/2013
Veterans Park Restroom No. 1 Repairs
Partial Acceptance of Contract
Job Order Contract

N/A 3 New Creation Builders $2,054.32

5 10/3/2013
Closed-Circuit Television Inspection
Partial Acceptance of Contract
Job Order Contract

N/A Various Pub Construction, Inc. $74,151.88

6 10/7/2013
Barton Heliport Fuel System
Refurbishment Project
Acceptance of Contract

7138 3 EFS West $100,045.32

7 10/8/2013
Coroner Project
Partial Acceptance of Contract
Job Order Contract

N/A 1 Torres Construction $2,389.41

8 10/10/2013 Studebaker Road TSM0010092 4 Steiny and Company, Inc. $36,157.57

9 10/10/2013
Market Street Pump Station Upgrade
and West Lakewood Pump Station
Upgrade

FCC0001180 4
Bestek Electrical Systems &

Company
$64,439.40

10 10/15/2013
38th Street, 37th Street, and Bandini
Boulevard TSM0010099 1 Steiny and Company, Inc. $8,299.67

11 10/15/2013

Marvin Braude Bike Trail Rehabilitation 
Phase 2 

-

Partial Acceptance of Contract
Job Order Contract

N/A 4 New Creation Builders $64,360.95

12 10/16/2013

Maintenance District 5 Buildings and
Grounds Improvements
Partial Acceptance of Contract
Job Order Contract

N/A 1 New Creation Builders $2,943.54

13 10/16/2013

Road Division 232 Building Repairs 
Crew Room 

-

Partial Acceptance of Contract
Job Order Contract

N/A 4 Pub Construction, Inc. $435.14

14 10/22/2013

Dunsmuir Sediment Placement Site -
Landscaping Phase II
Partial Acceptance of Contract
Job Order Contract

N/A 5 New Creation Builders $15,177.47

15 10/22/2013

Pickens Canyon and Halls Canyon
Repair of Crib Structures
Job Order Contract
Partial Acceptance of Contract

N/A 5 Mackone Development $6,833.25

16 10/23/2013 Big Pines Highway RDC0015152 5 KIP Incorporated $20,378.04

17 10/23/2013
Del Aire Tree Planting
Partial Acceptance of Contract
Job Order Contract

N/A 2 New Creation Builders $2,442.13
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DELEGATION OF AUTHORITY
OCTOBER THROUGH DECEMBER 2013

CONSTRUCTION-RELATED ACCEPTANCES

APPROVAL
DATE

PROJECT SPEC # / ID #
SUP
DIST

CONTRACTOR
RETENTION
AMOUNT
RELEASED

18 10/23/2013
Road Division 232 Electrical Upgrade
Partial Acceptance of Contract
Job Order Contract

N/A 4 Pub Construction, Inc. $4,049.15

19 10/28/2013
Catch Basin Cleanout 2013, Los
Angeles River Watershed FMD0003158 All J &G Maintenance $27,879.12

20 10/28/2013
Marina Del Rey 18" Waterline
Replacement, Phase 3A WWD8000003 4 Toro Enterprises, Inc. $32,868.05

21 10/28/2013 Reis Street North, et al. RDC0015599 1,4 Rio Jordan construction, Inc. $23,247.40
22 10/28/2013 Marine Avenue, et al. TSM0010062 2,4 C. T. & F., Inc. $32,173.02

23 10/28/2013
Veterans Park Restroom No. 2 Repairs
Partial Acceptance of Contract
Job Order Contract

N/A 3 New Creation Builders $9.90

24 10/28/2013
Veterans Park Restroom No. 1 Repairs
Partial Acceptance of Contract
Job Order Contract

N/A 3 New Creation Builders $9.90

25 10/28/2013

Maintenance District 5 Building and
Grounds Improvements
Partial Acceptance of Contract
Job Order Contract

N/A 5 New Creation Builders $230.00

26 10/30/2013
Catch Basin Cleanout 2013, Ballona
Creek Watershed FMD0003156 2,3

Universal Maintenance
Company

$5,534.02

27 10/30/2013

San Dimas Dam Maintenance Project 
Phase 2 

-

Partial Acceptance of Contract
Job Order Contract

N/A 5 Pub Construction, Inc. $112,873.62

28 10/31/2013
Security Enhancements - Central JH
Partial Acceptance of Contract
Job Order Contract

N/A 1 New Creation Builders $2,233.37

29 11/6/2013 Alosta Avenue over Little Dalton Wash RDC0015291 1 O'Donnell construction, Inc. $11,046.71

30 11/6/2013
Alondra Park Pool/Water Play/Skate
Park Project
Acceptance of Contract

6857 2 Woodcliff Corporation $495,483.19

31 11/6/2013

Rancho MWD Water Line Regulating
Valve Replacement
Partial Acceptance of Contract
Job Order Contract

N/A 4 MTM Construction, Inc. $7,918.08

32 11/7/2013
Catch Basin Cleanout 2013, Dominguez
Channel Watershed FMD0003157 2,4 Ron's Maintenance $8,777.70

33 11/7/2013
9th Street On Ramp over Harbor Scenic
Drive & Pico Avenue RDC0011166 4 John S. Meek Company, Inc. $62,812.76

11/13/2013
As Needed Traffic Signal Construction34 ,
2011-12 RDC0015537 1,2,3,4,5 Steiny and Company, Inc. -$9.95

35 11/13/2013
Pacoima Dam Hoist House for
Cableway FCC0001146 5 Engineers Group, LTD $51,080.39

36 11/13/2013

Martin Luther King, Jr. Medical Center
Hawkins Building, First Floor Psychiatric
Unit G Upgrade Project
Partial Acceptance of Contract

N/A 2 New Creation Builders $42,313.98

37 11/14/2013

Probation Security Enhancements - Los
Padrinos Juvenile Hall
Partial Acceptance of Contract
Job Order Contract

N/A 4 New Creation Builders $4,272.49
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DELEGATION OF AUTHORITY
OCTOBER THROUGH DECEMBER 2013

CONSTRUCTION-RELATED ACCEPTANCES

APPROVAL
DATE

PROJECT SPEC # / ID #
SUP
DIST

CONTRACTOR
RETENTION
AMOUNT
RELEASED

38 11/19/2013
Catch Basin Cleanout 2013, Santa Clara
River Watershed FMD0003155 3,5 Clean Environmental, Inc. $7,723.87

39 11/19/2013 Del Amo Boulevard RDC0015567 2,4 Shawnan $71,303.30

40 11/19/2013

Martin Luther King, Jr. Medical Center
Multi-Service Ambulatory Care Center,
North Support Building Reroofing
Partial Acceptance of Contract
Job Order Contract

6837 2 MTM Construction, Inc. $1,702.32

41 11/19/2013

Martin Luther King, Jr. Medical Center
Multi-Service Ambulatory Care Center,
One-Hour Rated Wall in North
Supporting Building
Partial Acceptance of Contract
Job Order Contract

6837 2 MTM Construction, Inc. $1,366.49

42 11/21/2013 Queensway southbound Ramps J & K
over Harbor Scenic Drive RDC0012103 4 John S. Meek Company, Inc. $144,107.55

43 11/21/2013 Woodbury Road Median Landscaping RDC0015442 5 Diversified Landscape
Management, Inc.

$67,494.81

44 11/21/2013

Martin Luther King Jr. Medical Center
Multi-Service Ambulatory Care Center
Partial Acceptance of Contract
Job Order Contract

N/A 2 MTM Construction, Inc. $2,123.71

45 11/21/2013

Martin Luther King, Jr. Medical Center
Multi-Service Ambulatory Care Center
Partial Acceptance of Contract
Job Order Contract

N/A 2 MTM Construction, Inc. $2,123.71

46 11/26/2013

Stephen Sorensen County Park
Gymnasium and Community Building
Project
Partial Acceptance of Contract
Job Order Contract

6823 5 Torres Construction $2,135.55

47 11/27/2013 Del Aire & El Camino Village, et al. RDC0015501 2 Shawnan $229,039.63

48 12/2/2013
Big Dalton Debris Dam Seismic
Upgrades & Little Dalton Debris Dam
inclined outlet pipe

FCC0001178 5
Environmental Construction,

Inc. $57,805.12

49 12/2/2013
Mill Creek Crew Room Replacement
Project
Acceptance of Contract

7079 5
Orian Construction and

Roofing
$43,109.61

50 12/2/2013

Dunsmuir Sediment Placement Site -
Landscaping Phase IN
Partial Acceptance of Contract
Job Order Contract

N/A 5 New Creation Builders $16,404.93

51 12/10/2013
Coroner Project
Partial Acceptance of Contract
Job Order Contract

6797 1 MTM Construction, Inc. $949.38

52 12/11/2013

Eastern Avenue Complex Landscaping
at Blanchard
Partial Acceptance of Contract
Job Order Contract

N/A 1 New Creation Builders $136,707.23
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DELEGATION OF AUTHORITY
OCTOBER THROUGH DECEMBER 2013

CONSTRUCTION-RELATED ACCEPTANCES

APPROVAL
DATE

PROJECT SPEC #1 ID #
SUP
DIST

CONTRACTOR
RETENTION
AMOUNT
RELEASED

53 12/12/2013

Online Real Time Centralized Health
Information Database Project
Martin Luther King Jr. Medical Center
Partial Acceptance of Contract
Job Order Contract

7273 2 Ace Engineering $6,688.96

54 12/16/2013

Department of Health Services
Pipe Repair and Replacement Project
Partial Acceptance of Contract
Job Order Contract

N/A 1 Torres Construction $3,019.79

55 12/18/2013

Martin Luther King Jr. Medical Center
Multi-Service Ambulatory Care Center
Partial Acceptance of Contract
Job Order Contract

6837 2 MTM Construction, Inc. $1,525.72

56 12/18/2013

Online Real Time Centralized Health
Information Database Project
Harbor-UCLA Medical Center
Partial Acceptance of Contract
Job Order Contract

N/A 2 Ace Engineering $6,372.55

57 12/18/2013

Martin Luther King, Jr. Medical Center
Make-Ready Work Project
Partial Acceptance of Contract
Job Order Contract

N/A 2 Ace Engineering $35,426.20

58 12/26/2013

Marek/Seson Fire Rail & Timber
Foundation Removal
Partial Acceptance of Contract
Job Order Contract

N/A Various MTM Construction, Inc. $16,503.18

59 12/31/2013

Central Lower Yard Building No.8 Ramp
and Bathroom Americans with
Disabilities Act
Partial Acceptance of Contract
Job Order Contract

N/A 1 Torres Construction $6,571.83

60 12/31/2013

Central Lower Yard Building No. 8 Re-
roofing and Exterior Renovations
Partial Acceptance of Contract
Job Order Contract

N/A 1 Torres Construction $14,688.41

TOTAL $2,477,641.80
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DELEGATION OF AUTHORITY
OCTOBER THROUGH DECEMBER 2013

BID EXTENSION ORDERS

APPROVAL
DATE

PROJECT SPEC # / ID # SUP DIST

1 11/07/13
Veterans Memorial Park Administration Building
Reconstruction 7009 5
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DELEGATION OF AUTHORITY
OCTOBER THROUGH DECEMBER 2013

CHANGE ORDER REPORT

DATE
OF
C.O.

PROJECT
SUP
DIST

C.P.
#

CONTRACT
#

C.O. # SECTION AMOUNT

1 10/21/13 Morris Dam Inlet/Outlet Rehabilitation 5 NA FCC0000496 45 General Projects - CON $32,000.00
2 10/21/13 Morris Dam Inlet/Outlet Rehabilitation 5 NA FCC0000496 47 General Projects - CON $19,000.00
3 10/28/13 Morris Dam Inlet/Outlet Rehabilitation 5 NA FCC0000496 46 General Projects - CON $28,000.00
4 12/03/13 Morris Dam Inlet/Outlet Rehabilitation 5 NA FCC0000496 44A General Projects - CON $500.00
5 10/30/13 Cableway 5 NA FCC0001146 22 General Projects - CON -$8,896.00

6 10/21/13

Big Dalton Debris Dam seismic
upgrades & Little Dalton Debris Dam
inclined outlet pipe 5 NA FCC0001178 3 General Projects - CON -$11,083.92

7 12/02/13
Alamitos Barrier Project, Unit 13
Observation Wells 4 NA FCC0001198 2 General Projects - CON -$182,338.78

8 10/21/13

Alamitos Bay Pump Station Upgrade,
Phase 2 & Claretta Drain Pump Station
Upgrade 4 NA FCC0001209 3 General Projects - CON $0.00

9 10/10/13
Eaton Wash Channel Improvements
and Eaton Wash Spreading Grounds 5 NA FCC0001212 2 General Projects - CON $89,510.00

10 10/10/13
Eaton Wash Dam and Reservoir
Inlet/Outlet Works Rehabilitation 5 NA FCC0001213 21 General Projects - CON $18,113.88

11 10/31/13
Eaton Wash Dam and Reservoir
Inlet/Outlet Works Rehabilitation 5 NA FCC0001213 22 General Projects - CON $3,000.00

12 12/12/13
Eaton Wash Dam and Reservoir
Inlet/Outlet Works Rehabilitation 5 NA FCC0001213 23 General Projects - CON $2,500.00

13 12/11/13
Dominguez Gap Spreading Grounds
Berm and Spillway Repair 4 NA FCC0001216 1 General Projects - CON $27,000.00

14 10/07/13 Alondra Park-Pool_Water Play Skate 2 86749 PW13423 00138_CO
General Projects PMD II -
Parks SD 2 $10,279.77

15 11/06/13 Helen Keller Park - Community Build 2 69554 PW13485 0020_CO
General Projects PMD II -
Parks SD 2 $158,436.00

16 10/08/13 HDHS-Multiserv. Ambulatory Care Ctr. 5 77350 PW13498 15 General Projects PMD I $31,112.00
17 10/08/13 HDHS-Multiserv. Ambulatory Care Ctr. 5 77350 PW13498 16 General Projects PMD I $59,697.00
18 10/29/13 HDHS-Multiserv. Ambulatory Care Ctr. 5 77350 PW13498 17 General Projects PMD I $26,137.00
19 11/12/13 HDHS-Multiserv. Ambulatory Care Ctr. 5 77350 PW13498 18 General Projects PMD I $10,712.00
20 12/04/13 HDHS-Multiserv. Ambulatory Care Ctr. 5 77350 PW13498 19 General Projects PMD I $209,715.00
21 12/04/13 HDHS-Multiserv. Ambulatory Care Ctr. 5 77350 PW13498 20 General Projects PMD I $208,500.00
22 12/05/13 HDHS-Multiserv. Ambulatory Care Ctr. 5 77350 PW13498 21 General Projects PMD I $117,160.00
23 12/05/13 HDHS-Multiserv. Ambulatory Care Ctr. 5 77350 PW13498 22 General Projects PMD I $49,015.00
24 12/05/13 HDHS-Multiserv. Ambulatory Care Ctr. 5 77350 PW13498 23 General Projects PMD I $44,589.00
25 12/17/13 HDHS-Multiserv. Ambulatory Care Ctr. 5 77350 PW13498 24 General Projects PMD I $20,387.00
26 12/17/13 HDHS-Multiserv. Ambulatory Care Ctr. 5 77350 PW13498 25 General Projects PMD I $10,555.00
27 12/17/13 HDHS-Multiserv. Ambulatory Care Ctr. 5 77350 PW13498 26 General Projects PMD I $27,733.00
28 12/17/13 HDHS-Multiserv. Ambulatory Care Ctr. 5 77350 PW13498 27 General Projects PMD I $19,355.00
29 12/19/13 HDHS-Multiserv. Ambulatory Care Ctr. 5 77350 PW13498 28 General Projects PMD I $44,132.00
30 10/08/13 Hall of Justice Repair and Reuse 1 86630 PW13499 059_CO Courts Projects $46,716.00
31 11/14/13 Hall of Justice Repair and Reuse 1 86630 PW13499 061_CO Courts Projects $13,952.00
32 11/14/13 Hall of Justice Repair and Reuse 1 86630 PW13499 062_CO Courts Projects -$80,374.00
33 11/14/13 Hall of Justice Repair and Reuse 1 86630 PW13499 063_CO Courts Projects $5,148.00
34 11/14/13 Hall of Justice Repair and Reuse 1 86630 PW13499 064_CO Courts Projects $67,369.00
35 11/14/13 Hall of Justice Repair and Reuse 1 86630 PW13499 065_CO Courts Projects $16,929.00
36 12/02/13 Hall of Justice Repair and Reuse 1 86630 PW13499 067_CO Courts Projects $19,289.00
37 12/02/13 Hall of Justice Repair and Reuse 1 86630 PW13499 068_CO Courts Projects $5,075.00
38 12/02/13 Hall of Justice Repair and Reuse 1 86630 PW13499 070 CO Courts Projects $26,242.00
39 12/04/13 Hall of Justice Repair and Reuse 1 86630 PW13499 069_CO Courts Projects $24,891.00
40 12/04/13 Hall of Justice Repair and Reuse 1 86630 PW13499 075_CO Courts Projects -$5,638.00
41 12/13/13 Hall of Justice Repair and Reuse 1 86630 PW13499 072_CO Courts Projects $16,757.00
42 12/20/13 Hall of Justice Repair and Reuse 1 86630 PW13499 074_CO Courts Projects $122,151.00
43 10/21/13 BRTC Academy Relocation 1 86801 PW13594 0072 CO Sheriff Projects $12,317.40
44 10/21/13 BRTC Academy Relocation 1 86801 PW13594 0073_CO Sheriff Projects $44,753.10
45 11/18/13 BRTC Academy Relocation 1 86801 PW13594 0074_CO Sheriff Projects -$8,000.00
46 11/18/13 BRTC Academy Relocation 1 86801 PW13594 0075_CO Sheriff Projects $2,146.45
47 12/16/13 BRTC Academy Relocation 1 86801 PW13594 0076_CO Sheriff Projects $1,792.25

Note: Negative amounts are balancing change orders to reflect actual measured quantities.
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DELEGATION OF AUTHORITY
OCTOBER THROUGH DECEMBER 2013

CHANGE ORDER REPORT

DATE
OF
C.O.

PROJECT
SUP
DIST

C. P.
#

CONTRACT
#

C.O. # SECTION AMOUNT

48 12/16/13 BRTC Academy Relocation 1 86801 PW13594 0077_CO Sheriff Projects $829.31
49 12/16/13 BRTC Academy Relocation 1 86801 PW13594 0078_CO Sheriff Projects $4,499.70
50 12/16/13 BRTC Academy Relocation 1 86801 PW13594 0079_CO Sheriff Projects $6,337.55
51 12/19/13 BRTC Academy Relocation 1 86801 PW13594 0080 CO Sheriff Projects $6,666.30
52 12/19/13 BRTC Academy Relocation 1 86801 PW13594 00821C0 Sheriff Projects $16,885.28
53 12/19/13 BRTC Academy Relocation 1 86801 PW13594 0083 CO Sheriff Projects $4,053.23
54 12/20/13 BRTC Academy Relocation 1 86801 PW13594 0081—CO Sheriff Projects $829.31
55 10/02/13 Fire Station 71 - Malibu 3 70779 PW13610 0001( CO Fire Projects $3,777.00
56 10/02/13 Fire Station 71 - Malibu 3 70779 PW13610 00011_CO Fire Projects $5,888.00
57 10/15/13 Fire Station 71 - Malibu 3 70779 PW13610 00012—00_ Fire Projects $13,200.00
58 11/21/13 Fire Station 71 - Malibu 3 70779 PW13610 00013 CO Fire Projects -$72.00
59 12/03/13 Fire Station 71 - Malibu 3 70779 PW13610 00014_CO Fire Projects -$2,585.00
60 12/03/13 Fire Station 71 - Malibu 3 70779 PW13610 00015 CO Fire Projects $11,782.00
61 12/05/13 Fire Station 71 - Malibu 3 70779 PW13610 00016—_CO Fire Projects $31,492.00

62 10/07/13 Lennox Library and Community Center 2 77605 PW13643 28
General Projects PMD II -
Te-Ling Chou $33,751.00

63 10/07/13 Lennox Library and Community Center 2 77605 PW13643 29
General Projects PMD II -
Te-Ling Chou $0.00

64 12/19/13 Lennox Library and Community Center 2 77605 PW13643 35
General Projects PMD II -
Te-Ling Chou $9,685.00

65 12/19/13 Lennox Library and Community Center 2 77605 PW13643 30
General Projects PMD II -
Te-Ling Chou $20,465.00

66 12/19/13 Lennox Library and Community Center 2 77605 PW13643 31
General Projects PMD II -
Te-Ling Chou $2,004.00

67 12/19/13 Lennox Library and Community Center 2 77605 PW13643 32
General Projects PMD II -
Te-Ling Chou $12,798.00

68 12/19/13 Lennox Library and Community Center 2 77605 PW13643 33
General Projects PMD II -
Te-Ling Chou $2,726.00

69 12/19/13 Lennox Library and Community Center 2 77605 PW13643 34
General Projects PMD II -
Te-Ling Chou $5,040.00

70 10/22/13 Eastern Ave Hill and Blanchard Slope 1 86970 PW13688 9
General Projects PMD II -
Te-Ling Chou $0.00

71 12/26/13 Eastern Ave Hill and Blanchard Slope 1 86970 PW13688 10
General Projects PMD II -
Te-Ling Chou $6,920.57

72 12/23/13 KH Eastern Ridgeline Project 1 69253 PW13709 2
General Projects PMD II -
Vincent Yu $43,879.50

73 12/18/13 OVMC Child Care Center Replacement 5 77293 PW13719 00001_CO
General Projects PMD II -
Vincent Yu $7,327.00

74 11/20/13 Bald Mountain New Tower 5 69675 PW13720 1
General Projects PMD II -
Te-Ling Chou $50,027.37

75 11/20/13 Bald Mountain New Tower 5 69675 PW13720 2
General Projects PMD II -
Te-Ling Chou $154,707.47

76 11/20/13 Bald Mountain New Tower 5 69675 PW13720 3
General Projects PMD II -
Te-Ling Chou -$9,534.02

77 11/20/13 Hauser Peak New Tower 5 69669 PW13720 1
General Projects PMD II -
Te-Ling Chou $13,493.46

78 11/20/13 Hauser Peak New Tower 5 69669 PW13720 2
General Projects PMD II -
Te-Ling Chou $16,454.53

79 11/20/13 Hauser Peak New Tower 5 69669 PW13720 3
General Projects PMD II -
Te-Ling Chou $160,388.98

80 11/20/13 Puente His New Twr Com Bldg 4 69667 PW13720 3
General Projects PMD II -
Te-Ling Chou $11,510.10

81 11/20/13 Puente His New Twr Com Bldg 4 69667 PW13720 2
General Projects PMD II -
Te-Ling Chou $94,832.41

82 11/20/13 Puente His New Twr Com Bldg 4 69667 PW13720 4
General Projects PMD II -
Te-Ling Chou $4,582.73

83 12/26/13 Bald Mountain New Tower 5 69675 PW13720 4
General Projects PMD II -
Te-Ling Chou $0.00

84 10/08/13 Los Angeles River Headwaters 3 PW13725 00011_CO
General Projects PMD II -
Te-Ling Chou $4,825.53

Note: Negative amounts are balancing change orders to reflect actual measured quantities.
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DELEGATION OF AUTHORITY
OCTOBER THROUGH DECEMBER 2013

CHANGE ORDER REPORT

DATE
OF
C.O.

PROJECT
SUP
DIST

C.P.
#

CONTRACT
#

C.O. # SECTION AMOUNT

85 10/17/13 Los Angeles River Headwaters 3 PW13725 00012_CO
General Projects PMD II -
Te-Ling Chou $34,076.95

86 10/11/13 Manhattan Beach Library 4 70982 PW13729 1 General Projects PMD I $46,571.00
87 11/28/13 Manhattan Beach Library 4 70982 PW13729 2 General Projects PMD I $44,120.00
88 11/28/13 Manhattan Beach Library 4 70982 PW13729 3 General Projects PMD I $9,000.00
89 10/09/13 Renov 1 86741 PW13731 3 General Projects PMD I $6,160.00
90 10/22/13 Renov 1 86741 PW13731 4 General Projects PMD I $37,237.00

91 11/07/13
Belvedere Park Pool&Pool Bldg.
Renov 1 86741 PW13731 5 General Projects PMD I $11,983.00

92 11/21/13
Belvedere Park Pool&Pool Bldg.
Renov 1 86741 PW13731 6 General Projects PMD I $42,727.00

93 12/09/13 Burton Chace Park Dock Replacement 4 77570 PW13754 2 General Projects PMD I $5,249.00

94 12/19/13 Burton Chace Park Dock Replacement 4 77570 PW13754 3 General Projects PMD I $98,621.00

95 12/19/13 Burton Chace Park Dock Replacement 4 77570 PW13754 4 General Projects PMD I $15,365.00

96 12/11/13
OVMC - PW280 Structure
Replacement 5 77291 PW13799 00001_CO

General Projects PMD II -
Vincent Yu $5,960.08

97 11/14/13
Queensway Southbound Ramps J & K
over Harbor Scenic Drive 4 NA RDC0012103 15A General Projects - CON $22,821.67

98 11/14/13
Queensway Southbound Ramps J & K
over Harbor Scenic Drive 4 NA RDC0012103 17A General Projects - CON $4,829.91

99 11/14/13
Queensway Southbound Ramps J & K
over Harbor Scenic Drive 4 NA RDC0012103 18A General Projects - CON $2,517.78

100 11/14/13
Queensway Southbound Ramps J & K
over Harbor Scenic Drive 4 NA RDC0012103 19A General Projects - CON $2,395.02

101 11/14/13
Queensway Southbound Ramps J & K
over Harbor Scenic Drive 4 NA RDC0012103 20A General Projects - CON $4,888.89

102 11/14/13
Queensway Southbound Ramps J & K
over Harbor Scenic Drive 4 NA RDC0012103 21A General Projects - CON $5,481.68

103 11/14/13
Queensway Southbound Ramps J & K
over Harbor Scenic Drive 4 NA RDC0012103 22 General Projects - CON $8,020.00

104 11/14/13
Queensway Southbound Ramps J & K
over Harbor Scenic Drive 4 NA RDC0012103 23 General Projects - CON -$1,155.00

105 11/19/13
Queensway Southbound Ramps J & K
over Harbor Scenic Drive 4 NA RDC0012103 21B General Projects - CON $2,564.72

106 10/08/13 Workman Mill Road 1 NA RDC0014154 1 General Projects - CON $0.00
107 10/15/13 Workman Mill Road 1 NA RDC0014154 2 General Projects - CON $3,045.50

108 10/21/13
Valyermo Road over Pallett Creek, et
al. 5 NA RDC0014373 6 General Projects - CON $0.00

109 11/27/13 Culverts Upgrade, Phase 1 3,5 NA RDC0014393 5 General Projects - CON $0.00
110 12/03/13 Culverts Upgrade, Phase 1 3,5 NA RDC0014393 6 General Projects - CON -$139,583.00
111 11/25/13 La Brea Avenue, et al. 2 NA RDC0014451 1 General Projects - CON $1,000.00

112 10/09/13
Workman Mill Road Landscape
Improvements 1 NA RDC0014493 4 General Projects - CON $5,058.00

113 10/10/13
Workman Mill Road Landscape
Improvements 1 NA RDC0014493 5 General Projects - CON $2,948.00

114 10/10/13
Workman Mill Road Landscape
Improvements 1 NA RDC0014493 6 General Projects - CON $2,500.00

115 10/10/13
Workman Mill Road Landscape
Improvements 1 NA RDC0014493 7 General Projects - CON $3,500.00

116 10/10/13
Workman Mill Road Landscape
Improvements 1 NA RDC0014493 8 General Projects - CON $2,284.00

117 10/10/13
Workman Mill Road Landscape
Improvements 1 NA RDC0014493 9 General Projects - CON $2,100.00

118 10/10/13
Workman Mill Road Landscape
Improvements 1 NA RDC0014493 10 General Projects - CON $2,750.00

119 11/07/13
Workman Mill Road Landscape
Improvements 1 NA RDC0014493 11 General Projects - CON $1,733.40

Note: Negative amounts are balancing change orders to reflect actual measured quantities.
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120 10/03/13
State Route 126/Commerce Center
Drive Interchange 5 NA RDC0014507 5 General Projects - CON $0.00

121 10/10/13
State Route 126/Commerce Center
Drive Interchange 5 NA RDC0014507 4 General Projects - CON $184,500.00

122 10/17/13
State Route 126/Commerce Center
Drive Interchange 5 NA RDC0014507 7 General Projects - CON $10,000.00

123 10/21/13
State Route 126/Commerce Center
Drive Interchange 5 NA RDC0014507 6 General Projects - CON $10,000.00

124 10/30/13
State Route 126/Commerce Center
Drive Interchange 5 NA RDC0014507 8 General Projects - CON $6,600.00

125 11/14/13
State Route 126/Commerce Center
Drive Interchange 5 NA RDC0014507 7A General Projects - CON $25,000.00

126 11/26/13
State Route 126/Commerce Center
Drive Interchange 5 NA RDC0014507 10 General Projects - CON $10,000.00

127 11/26/13
State Route 126/Commerce Center
Drive Interchange 5 NA RDC0014507 11 General Projects - CON $100,000.00

128 11/27/13
State Route 126/Commerce Center
Drive Interchange 5 NA RDC0014507 9 General Projects - CON $9,000.00

129 12/17/13
State Route 126/Commerce Center
Drive Interchange 5 NA RDC0014507 12 General Projects - CON $0.00

130 10/16/13 Avocado Heights Multiuse Trail 1 NA RDC0014823 2 General Projects - CON $10,555.00
131 10/21/13 Avocado Heights Multiuse Trail 1 NA RDC0014823 3 General Projects - CON $14,931.00
132 10/21/13 Avocado Heights Multiuse Trail 1 NA RDC0014823 3A General Projects - CON $5,327.00
133 10/31/13 Avocado Heights Multiuse Trail 1 NA RDC0014823 4 General Projects - CON $18,400.00
134 10/31/13 Avocado Heights Multiuse Trail 1 NA RDC0014823 5 General Projects - CON $4,000.00
135 10/31/13 Slauson Avenue 4 NA RDC0014922 4 General Projects - CON $32,670.00
136 11/06/13 Slauson Avenue 4 NA RDC0014922 5 General Projects - CON $9,375.00
137 10/02/13 Admiralty Way Street Improvements 4 NA RDC0015137 1 General Projects - CON $2,230.00
138 10/21/13 Admiralty Way Street Improvements 4 NA RDC0015137 3 General Projects - CON -$8,000.00
139 10/21/13 Admiralty Way Street Improvements 4 NA RDC0015137 4 General Projects - CON $21,000.00
140 10/23/13 Admiralty Way Street Improvements 4 NA RDC0015137 2 General Projects - CON $12,726.00
141 11/27/13 Admiralty Way Street Improvements 4 NA RDC0015137 5 General Projects - CON $10,000.00
142 12/17/13 Admiralty Way Street Improvements 4 NA RDC0015137 7 General Projects - CON $28,000.00
143 10/17/13 Alosta Avenue over Little Dalton Wash 1 NA RDC0015291 6 General Projects - CON $781.00

144 11/25/13
Vermont Avenue Median Landscaping,
Phase 2 2 NA RDC0015354 6 General Projects - CON $17,822.02

145 10/02/13 San Gabriel River Bike Trail, Phase 4 4 NA RDC0015360 5A General Projects - CON $3,112.00
146 10/02/13 San Gabriel River Bike Trail, Phase 4 4 NA RDC0015360 7 General Projects - CON -$26,700.00

147 11/27/13
Kanan Road, Tunnel 2 and Tunnel 3
Lining 3 NA RDC0015367 1C General Projects - CON $3,495.00

148 11/27/13
Kanan Road, Tunnel 2 and Tunnel 3
Lining 3 NA RDC0015367 9A General Projects - CON $3,714.00

149 11/27/13
Kanan Road, Tunnel 2 and Tunnel 3
Lining 3 NA RDC0015367 12 General Projects - CON $4,312.00

150 10/09/13 Eastern Avenue, et al. 1 NA RDC0015448 3 General Projects - CON $6,050.00
151 10/09/13 Eastern Avenue, et al. 1 NA RDC0015448 4 General Projects - CON $954.00
152 10/09/13 Eastern Avenue, et al. 1 NA RDC0015448 5 General Projects - CON $0.00
153 10/09/13 Eastern Avenue, et al. 1 NA RDC0015448 6 General Projects - CON $7,250.00
154 10/09/13 Eastern Avenue, et al. 1 NA RDC0015448 7 General Projects - CON $4,550.00
155 10/01/13 Del Aire & El Camino Village, et al. 2 NA RDC0015501 7A General Projects - CON -$158.00
156 10/15/13 171st Street East, et al. 5 NA RDC0015521 2A General Projects - CON $1,243.64
157 10/29/13 171st Street East, et al. 5 NA RDC0015521 3A General Projects - CON $0.00
158 11/12/13 171st Street East, et al. 5 NA RDC0015521 4 General Projects - CON $3,500.00
159 11/14/13 Sinaloa Avenue, et al. 5 NA RDC0015550 5A General Projects - CON $5,339.00
160 10/15/13 Vermont Avenue 2 NA RDC0015568 5 General Projects - CON $42,500.00
161 11/14/13 Vermont Avenue 2 NA RDC0015568 6 General Projects - CON $600.00
162 11/20/13 Vermont Avenue 2 NA RDC0015568 7 General Projects - CON $2,438.20
163 10/01/13 Angeles Forest Highway 5 NA RDC0015579 1 General Projects - CON $17,829.50
164 12/02/13 Angeles Forest Highway 5 NA RDC0015579 2 General Projects - CON -$15,642.75

Note: Negative amounts are balancing change orders to reflect actual measured quantities.
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165 10/03/13 Reis Street North, et al. 1,4 NA RDC0015599 13 General Projects - CON $0.00
166 10/02/13 Olympiad Drive, et al. 2 NA RDC0015611 1 General Projects - CON $0.00
167 12/02/13 Olympiad Drive, et al. 2 NA RDC0015611 2 General Projects - CON $7,520.00
168 12/10/13 Olympiad Drive, et al. 2 NA RDC0015611 3 General Projects - CON $5,600.00
169 12/12/13 Big Rock Creek Road, Slope Repair 5 NA RDC0015743 3 General Projects - CON $188,404.00

170 12/13/13
Central Avenue Landscape
Improvements 2 NA RDC0015768 4 General Projects - CON $4,902.00

171 12/13/13
Central Avenue Landscape
Improvements 2 NA RDC0015768 5 General Projects - CON $2,139.00

172 10/10/13
Carmenita Road - Lanning
Drive/Imperial Highway, et al., Phase 2 4 NA RDC0015791 1A General Projects - CON $12,123.10

173 10/21/13
Carmenita Road - Lanning
Drive/Imperial Highway, et al., Phase 2 4 NA RDC0015791 3 General Projects - CON $5,000.00

174 11/12/13
Carmenita Road - Lanning
Drive/Imperial Highway, et al., Phase 2 4 NA RDC0015791 4 General Projects - CON $1,900.00

175 11/20/13
Carmenita Road - Lanning
Drive/Imperial Highway, et al., Phase 2 4 NA RDC0015791 2A General Projects - CON $4,631.40

176 11/20/13
Carmenita Road - Lanning
Drive/Imperial Highway, et al., Phase 2 4 NA RDC0015791 5 General Projects - CON $9,300.00

177 10/02/13
Santa Gertrudes Avenue Sidewalk and
Woodcroft Street, et al. 1,4 NA RDC0015861 1 General Projects - CON $12,800.00

178 10/28/13
Santa Gertrudes Avenue Sidewalk and
Woodcroft Street, et al. 1,4 NA RDC0015861 2 General Projects - CON $8,000.00

179 11/18/13
Santa Gertrudes Avenue Sidewalk and
Woodcroft Street, et al. 1,4 NA RDC0015861 3 General Projects - CON $13,475.00

180 12/16/13
Santa Gertrudes Avenue Sidewalk and
Woodcroft Street, et al. 1,4 NA RDC0015861 4 General Projects - CON $10,367.34

181 10/07/13
Layton Vista Area Street Lighting
Improvement, Phase 2 5 NA SLT0000010 2 General Projects - CON $1,500.00

182 10/07/13
Layton Vista Area Street Lighting
Improvement, Phase 2 5 NA SLT0000010 3 General Projects - CON $2,500.00

183 11/26/13
Layton Vista Area Street Lighting
Improvement, Phase 2 5 NA SLT0000010 4 General Projects - CON $3,000.00

184 11/25/13 Sewer Rehabilitation Project No. 7 1,2,4,5 NA SMDAC00134 1 General Projects - CON -$44,949.00

185 11/26/13
Marina Del Rey Sanitary Sewer
Manhole Lining, Phase 3 4 NA SMDMDR0010 3 General Projects - CON $11,605.00

186 11/26/13
Marina Del Rey Sanitary Sewer
Manhole Lining, Phase 3 4 NA SMDMDR0010 4 General Projects - CON $1,000.00

187 10/16/13
San Gabriel Boulevard / Sierra Madre
Boulevard, et al. 5 NA TSM0010049 25 General Projects - CON $0.00

188 10/07/13 Marine Avenue, et. al. 2,4 NA TSM0010062 9 General Projects - CON $7,852.67
189 10/09/13 Marine Avenue, et. al. 2,4 NA TSM0010062 8 General Projects - CON $4,100.00
190 10/01/13 Studebaker Road 4 NA TSM0010092 11 General Projects - CON -$17,122.70

191 10/31/13
Interstate 5 Advanced Transportation
Management Systems Integration 1,4 NA TSM0010161 6A General Projects - CON $5,744.39

192 12/02/13
Avenue K 36-Inch Transmission Main,
Phase 2 5 NA WWD4004011 4 General Projects - CON $113,471.50

193 12/26/13 Hauser Peak New Tower 5 69669 PW13720 4 Te-Ling Chou $0.00
194 12/26/13 Puente His New Twr Com Bldg 4 69667 PW13720 5 Te-Ling Chou $0.00
195 12/30/13 Hall of Justice Repair and Reuse 1 86630 PW13499 076_CO Courts Projects $24,244.00
196 12/31/13 HDHS-Multiserv. Ambulatory Care Ctr. 5 77350 PW13498 29 General Projects PMD I $39,300.00
197 10/01/13 BRTC Academy Relocation 1 86801 PW13594 0071_CO Sheriff Projects $164,714.74
198 10/08/13 Hall of Justice Repair and Reuse 1 86630 PW13499 058_CO Courts Projects $86,118.00

TOTAL $3,566,403.37

Note: Negative amounts are balancing change orders to reflect actual measured quantities.

5 of 5



DELEGATION OF AUTHORITY
OCTOBER THROUGH DECEMBER 2013
JOB ORDER CONTRACT WORK ORDERS

NOTICE
TO

PROCEED
DATE

WORK ORDER TITLE
WORK
ORDER #

SUP
DIST

COMPANY
NAME

NTP
AMOUNT

1 10/01/13
Olive View - UCLA Psychiatric Emergency Expansion
(Demo) 1204-001.00 5 MTM $ 96,359.53

2 10/01/13 Marina Del Rey Seawall Refurbishment - 3 Inch Conduit 1206-003.02 4 New Creation $ 17,247.41
3 10/01/13 Marina Del Rey Seawall Refurbishment - Bond Cables 1206-003.03 4 New Creation $ 12,577.58
4 10/02/13 Central Juvenile Hall - Firewall 1115-004.07 1 New Creation $ 9,918.75
5 10/02/13 Probation Security Enhancements - Firewall 1116-001.11 4 New Creation $ 9,918.75
6 10/02/13 Challenger - Firewall 1116-008.07 5 New Creation $ 9,918.75
7 10/02/13 Barry J. Nidorf Juvenile Hall - Firewall 1122-004.10 3 New Creation $ 9,918.75

8 10/02/13
Marina Del Rey Seawall Refurbishment - Cathodic
Protection Repair 1203-003.00 4 New Creation $ 2,327,259.98

9 10/02/13 RD 514 Building Repairs - Office and Yard 1206-007.00 5 New Creation $ 85,525.51
10 10/02/13 LA River Headwaters - Change in Scope (Varies RFI's) 1207-009.03 3, 5 New Creation $ 18,241.37
11 10/03/13 ORCHID MLK E.H.R - Additional Power Metering 1124-010.01 2 Ace Engineering $ 8,219.26
12 10/03/13 ORCHID Infrastructure Upgrade - Mechanical Investigation 1125-009.01 3 Ace Engineering $ 34,140.13
13 10/07/13 MD-1 District Engineer Building Refurbishing 1207-002.01 1 New Creation $ 34,412.23
14 10/07/13 MLK MACC NSB Mechanical Room Walls Repair 1208-003.00 2 MTM $ 25,387.84

15 10/07/13
RMD MD5 Yard Upgrades for Dark Skies Lighting
Compliance 1208-006.00 Various MTM $ 274,304.56

16 10/07/13
RMD RD339 Yard Upgrades for Dark Skies Lighting
Compliance 1208-010.00 3 MTM $ 32,800.64

17 10/07/13 Central Lower Yard Concrete Stairs and Walkways 1208-014.00 1 MTM $ 24,711.87

18 10/08/13
ORCHID LAC+USC ORCHID Wireless Heat Mapping and
Spectrum Analysis 1123-004.03 1 Ace Engineering $ 142,904.27

19 10/08/13
ORCHID OVMC Wireless Heat Mapping and Spectrum
Analysis 1125-009.03 3 Ace Engineering $ 43,809.62

20 10/08/13 Santa Anita Fire R&T Foundation Removal 1208-016.00 5 MTM $ 127,110.34
21 10/08/13 Marek/Sesnon Fire R&T Foundation Removal 1208-017.00 Various MTM $ 330,063.64
22 10/09/13 ORCHID HUCLA - Unforeseen Electrical Panel Readings 1123-002.03 2 Ace Engineering $ 106,660.95

23 10/09/13
MLK ORCHID Wireless Heat Mapping and Spectrum
Analysis 1123-003.03 2 Ace Engineering $ 61,002.16

24 10/09/13
Rancho Los Amigos ORCHID Wireless Heat Mapping and
Spectrum Analysis 1123-005.01 4 Ace Engineering $ 53,321.58

25 10/09/13
MLK, Make Ready, Remove Art Work Panels from
Pedestrian Walkway 1201-015.00 2 Ace Engineering $ 8,962.85

26 10/10/13 Ted Watkins Kitchen and Gym Renovation Phase II 1126-018.05 2 MTM $ 4,933.23
27 10/15/13 NSB - Room 209 Cooling Redundancy 1208-019.00 2 MTM $ 30,514.42
28 10/15/13 Complete Repair of Pipe (related to JOC 1225-004.00) 1226-008.01 1 Torres $ 34,710.32
29 10/16/13 Coroners Tenant Improvement Project 1208-008.16 1 MTM $ 22,510.35
30 10/17/13 Lennox Sheriffs Station 1117-002.03 2 Pub $ 41,216.75
31 10/17/13 Lennox Sheriffs Station 1117-002.04 2 Pub $ 28,176.02
32 10/17/13 Coroner - CCTV Backbone Upgrade 1127-052.01 1 MTM $ 3,080.28
33 10/17/13 LAC-USC IRD Youth Welcome Center 1208-007.00 1 MTM $ 70,379.05
34 10/17/13 Low-Flow Diversion Systemwide Upgrade 1208-009.00 2,3,4 MTM $ 266,949.57
35 10/17/13 Acton Metrolink Dark Skies Outdoor Lighting Upgrade 1208-011.00 5 MTM $ 320,913.87
36 10/21/13 Replacing Arizona Cypress Tree 1120-004.02 5 Torres $ 1,979.91
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37 10/21/13
ORCHID - High Desert Medical Center - Site Investigations
for Telecom 1123-006.01 5 Ace Engineering $ 11,298.86

38 10/21/13 Coroner - Replace Transite Pipes 1127-014.01 1 MTM $ 10,703.80

39 10/21/13
Los Angeles County Department of Public Works
Headquarter Main Building Reroofing Project 1209-006.00 5 MTM $ 868,654.65

40 10/22/13 OVMC ORCHID Project 1124-011.01 3 Ace Engineering $ 3,498.00
41 10/23/13 ORCHID HUCLA - Unforeseen Electrical Panel Readings 1123-002.04 2 Ace Engineering $ 20,790.00
42 10/24/13 Eaton Yard Main Office HVAC & Roof Replacement Project 1127-012.01 5 MTM $ 9,914.52
43 10/28/13 Willowbrook Avenue UPRR Fence Repair 1128-013.01 2 Mackone $ 3,055.00
44 10/28/13 Coroner - Halide Wall Packs 1209-011.00 1 MTM $ 4,141.87
45 10/29/13 Ruben Ingold Track Repair 2013 1209-008.00 2 MTM $ 15,905.81
46 10/29/13 Obregon Park Recycled Rubber Trail 1225-001.00 1 Torres $ 213,525.60

47 11/06/13
Repairs to Existing Coroner's HVAC System and Pneumatic
Controls 1127-013.01 1 MTM $ 14,124.20

48 11/06/13 Coroners Tenant Improvement Project 1208-008.15 1 MTM $ 7,832.42
49 11/07/13 ORCHID Infrastructure Upgrade - OVMC 1202-005.01 3 Ace Engineering $ 3,519.29

50 11/12/2013
ORCHID - High Desert Medical Center - Electrical Panel
Reading 1123-006.02 5 Ace Engineering $ 14,890.10

51 11/12/2013 MLK Demo Existing Kitchen Area - Unforeseen Work 1124-002.01 2 Ace Engineering $ 98,446.52

52 11/13/2013
ORCHID LAC+USC Infrastructure Upgrade - Site
Investigations Mechanical 1123-004.02 1 Ace Engineering $ 9,418.88

53 11/14/2013 HUCLA HER - Infrastructure Upgrade - Equipment 1202-002.00 2 Ace Engineering $ 355,348.82
54 11/14/2013 Harbor-UCLA Interim Helistop 1222-003.00 2 Torres $ 81,479.93
55 11/18/2013 Central Plant 1 - Seismic Upgrades Structural Evaluations 1125-006.01 2 Ace Engineering $ 139,130.00

56 11/18/2013
HSB Basement Valves - Unforeseen Conditions - Adverse
Impact 1125-006.02 2 Ace Engineering $ 372,810.00

57 11/18/2013 Unforeseen Conditions - Steam Line Insulation 1125-006.07 2 Ace Engineering $ 49,972.00
58 11/18/2013 MLK - CP1 Repair Roof Drains 1125-007.01 2 Ace Engineering $ 57,858.28
59 11/18/2013 MLK - IPT Leaks - Additional Insulation 1201-001.11 2 Ace Engineering $ 48,166.96
60 11/18/2013 MLK Unforeseen Utility Tunnel Site Conditions (RFI's) 1201-006.03 2 Ace Engineering $ 87,720.61
61 11/18/2013 Del Aire Park General Improvements 1226-009.01 2 Torres $ 743.85
62 11/19/2013 HUCLA HER - Mechanical Equipment Procurement 1202-003.00 2 Ace Engineering $ 185,432.53

63 11/19/2013
OVMC ORCHID Project - Mechanical and Electrical
Equipment Procurement 1202-004.40 3 Ace Engineering $ 317,361.18

64 11/19/2013 ORCHID MLK E.H.R. - EQUIPMENT PURCHASE 1202-007.00 2 Ace Engineering $ 65,174.22
65 11/19/2013 San Gabriel River Path & CDR 122.010 CMP Lining 1209-002.01 1 MTM $ 17,559.90

66 11/20/2013
ORCHID - High Desert Medical Center - Electrical Panel
Reading 1123-006.03 5 Ace Engineering $ 9,477.60

67 11/20/2013 ORCHID Infrastructure Upgrade - OVMC 1202-005.02 3 Ace Engineering $ 20,366.29

68 11/20/2013
ORCHID - Rancho Los Amigos - Site Investigation for
Telecom 1202-008.00 2 Ace Engineering $ 9,872.75

69 11/20/2013 ORCHID - Additional Panel Investigation LAC+USC 1202-014.00 1 Ace Engineering $ 3,405.53
70 11/20/2013 Low-Flow Diversion Systemwide (related to 1208-009) 1204-003.01 4 MTM $ 11,106.03
71 11/21/2013 Ted Watiins Kitchen and Gym Renovation Phase II 1126-018.06 2 MTM $ 688.04
72 11/25/2013 BSD San Gabriel Valley Office 1207-018.00 5 New Creation $ 89,851.25
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73 11/25/2013 May SPS - Erosion Control 1209-014.00 3 MTM $ 84,995.94
74 11/27/2013 Bonelli Park Irrigation Refurbishment 1226-003.00 5 Torres $ 1,330,570.22
75 12/3/2013 BRTC-SEB Sidewalk Repair 1127-002.04 1 MTM $ 2,185.00
76 12/3/2013 MLK IPT HVAC Equipment & Controls 1201-001.12 2 Ace Engineering $ 9,904.00
77 12/4/2013 Olive View Site Preparation 1127-001.02 5 MTM $ 412,354.33

78 12/5/2013
Virginia Robinson Gardens Facility Refurbishment
Supplemental 1203-002.01 3 New Creation $ 9,056.11

79 12/5/2013 Coroner Facility 1222-006.00 1 Torres $ 8,088.52
80 12/5/2013 Coroner - Autopsy Sink Faucet Retrofit 1226-007.04 1 Torres $ 2,886.61
81 12/11/2013 LAC-USC IRD Youth Welcome Center Fire Alarm 1208-007.01 1 MTM $ 62,238.12
82 12/19/2013 RMD Generator Replacement 1207-013.01 1 New Creation $ 8,910.05

TOTAL $9,894,496.28
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